WSK Street Maintenance Project

Phase 2 - Scope & Schedule

- **<u>August 2-3 (Monday-Tuesday):</u>**
  Two days of filling cracks on all streets & clubhouse parking lot. This will not require any street closures and can be driven on immediately – *just don't let your dogs walk on it!*

- **<u>August 9, 10 & 11 (Mon thru Wed):</u>**
  Three days of seal coating per colored areas on adjacent map. This work requires **12-hour street closures** (no traffic) for individual sections, until the following morning.

  Please plan ahead to reschedule appointments or relocate your cars. Use other streets to avoid driving on new seal coat.

- **<u>Aug 12 & 13 (Thursday-Friday):</u>**
  Two days of clean-up and painting stop-bars, 'slow' bars, speed limits & parking spaces. Again, this will not require any street closures – *just try not to run over any workers or equipment!*

- *** And, refrain from doing any 'burn-outs' or 'donuts'!! (-;*

<u>Be Safe / Drive Carefully</u>

Call Jim Francis if you have questions: 951-440-2215